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Progress so far 

Cities co-opted for participation in programme 125 

Cities where Housing for All Plan of Action has been completed after demand 

survey & where DPRs have been taken up/ completed for 2015-16 & 2016-17 

118 

Cities where demand survey is still going on/ completed but data is being 

collated 

4 

Cities which have firmed up housing requirements for the entire period, and 

which are placed before CSMC 

118 

Vertical of PMAY Number 

In-situ redevelopment of slums using PPP 10,342 

Credit Linked Subsidy Scheme (CLSS) 61,005 

Affordable Housing in Partnership 1,70,165 

Beneficiary led construction 7,71,517 

TOTAL 10,13,029 

Housing demand across four verticals for the 118 cities which are placed before 
CSMC for the entire programme period (2015 ς 2022) 



Vertical of PMAY Number 

In-situ redevelopment of slums using PPP 2,208 

Credit Linked Subsidy Scheme (CLSS) 36,232 

Affordable Housing in Partnership 74,348 

Beneficiary led construction 2,91,588 

TOTAL 4,04,376 

Housing demand across four verticals for the 38 cities which are placed before 
CSMC for the entire programme period (2015 ς 2022) 

Vertical of PMAY Number 

In-situ redevelopment of slums using PPP 7,794 

Credit Linked Subsidy Scheme (CLSS) 17,201 

Affordable Housing in Partnership 86,982 

Beneficiary led construction 3,26,564 

TOTAL 4,38,541 

Housing demand across four verticals for the 70 cities which are placed before 
CSMC for the entire programme period (2015 ς 2022) 



Vertical of PMAY Number 

In-situ redevelopment of slums using PPP 340 

Credit Linked Subsidy Scheme (CLSS) 7,572 

Affordable Housing in Partnership 8,811 

Beneficiary led construction 1,53,380 

TOTAL 1,70,103 

Housing demand across four verticals for the 10 cities which are placed before 
CSMC for the entire programme period (2016 ς 2022) 



Progress so far 

ÅAll institutional arrangements as required put into place 

ÅSeries of workshops organised with cities for sensitization and 
adherence to deadlines for different activities prescribed by 
Government of India.  

ÅDemand survey completed in all cities (except large municipal 
corporations/ newly constituted municipalities)  

ÅHFAPoA prepared and submitted by 118 cities; demand of 
10,13,029 Dwelling Units across all four verticals of 
implementation between 2015 - 2022 

ÅHFAPoAs (2015-22) for 70 ULBs approved in first SLSMC held 
on Nov 09, 2015; 38 more HFAPoAs (2015-22) approved by 
SLAC on Dec 31, 2015, and in second SLSMC meeting held on 
Jan 11,  2016. 

ÅHFAPoAs (2016-22) for another 10 ULBs approved in third 
SLSMC held on 25.10.2016 



Progress so far 

Å In 2015-16 (1st Phase) 47,050 DUs were sanctioned in 70 ULBs. 

ÅOut of 47,050 on-line data entry done for 39,318 beneficiaries 
(84%) and out of that 25,021 has so far been attached. 

ÅOut of 70 ULBs, 51 ULBs have completed their data entry 
work. 

ÅProgress of Geo-tagging initiated in 17 ULBs. 

Å In 2015-16 (2nd Phase ) 27,830 DUs were sanctioned in 38 
ULBs. 

ÅOut of 27,830 on-line data entry done for 19,887 beneficiaries 
(71%) and out of that 7,099 has so far been attached. 

ÅOut of 38 ULBs, 21 ULBs have completed their data entry 
work. 

 



Progress so far 

ÅOut of 47,050 Sanctioned DUs in 1st Phase in 70 ULBs in 2015-

16, construction works for 19,697 DUs have started so far 

Breakup of 19,697 DUs are as follows: 

1. Foundation Level    : 9,636 

2. Lintel Level   : 5,957 

3. Roof Level   :3,578 

4. Completed   : 526 

 

 



Progress so far 

ÅAIPs (2016-17) submitted by 47 ULBs which were approved in 

3rd SLSMC Meeting held on 25.10.2016. 

Vertical wise distribution of proposed beneficiaries are as follows: 

1. PPP  :     522 

2. CLSS  :  1,796 

3. AHIP  :      833 

4. Enhancement :      135 

5. BLC   : 57,633 

 



Progress so far 

ÅDetailed Project Reports (DPRs) submitted by 28 ULBs for 
Beneficiary Led Construction projects for 2016-17 

Dwelling units  to 
be constructed 

Total cost of 
construction (Rs. 
Crore) 

Central share 
sought (Rs. Crore) 

47,379 1917.902 710.685 

First instalment of central share of 40%, i.e. Rs. 284.2748 
crore sought 



Dwelling units 
proposed 

Total project 
cost 

GoI share State share* 
Municipal 
share** 

Beneficiary 
share 

47,379 1,917.902 710.685 986.59 87.177 133.45 

Figures in INR crore 

* Includes cost of dwelling unit + cost of infrastructure 
** Includes cost of infrastructure only 

Share Amount (INR) 

Government of India 1,50,000 

Beneficiary 25,000 / 35,000 

State Government 1,93,000 /  
1,83,000 

Municipality -NIL- 

Total 3,68,000 

Share Amount (INR) 

Government of India -NIL- 

Beneficiary -NIL- 

State Government 18,400 

Municipality 18,400 

Dwelling unit Associated infrastructure works 

Proposal placed before CSMC 



Number of 

DUs 

proposed

For DUs For ID

1 Mal 985 1477.5 1901.05 181.24 2082.29 246.25 181.24 591

2 Bhadreswar 464 696 895.52 85.376 980.896 116 85.376 278.4

3 Barahanagar 203 304.5 391.79 37.352 429.142 50.75 37.352 121.8

4 Raghunathpur 486 729 937.98 89.424 1027.404 121.5 89.424 291.6

5 Birnagar 994 1491 1918.42 182.896 2101.316 248.5 182.896 596.4

6 Krishnagar 979 1468.5 1889.47 180.136 2069.606 244.75 180.136 587.4

7 Kalyani 1253 1879.5 2418.29 230.552 2648.842 313.25 230.552 751.8

8 Berhampore 901 1351.5 1738.93 165.784 1904.714 225.25 165.784 540.6

9 Dhupguri 1765 2647.5 3406.45 324.76 3731.21 441.25 324.76 1059

10 Haringhata 1052 1578 2030.36 193.568 2223.928 263 193.568 631.2

11 Bhatrpara 622 933 1200.46 114.448 1314.908 155.5 114.448 373.2

12 Dankuni 1562 2343 3014.66 287.408 3302.068 390.5 287.408 937.2

13 Kharar 309 463.5 596.37 56.856 653.226 77.25 56.856 185.4

Sharing of funds of 28 Projects in BLC mode under PMAY-HFA(U) for 2016-17 in West Bengal

State Share
TotalName of the ULBs 

Sl. 

No.
Central Share

Beneficiaries 

Contribution
ULB Share for ID

1st Installment of 

Central Share

(Rs. in lakh)



For DUs For ID Total

14 Halishar 1317 1975.50 2541.81 242.33 2784.14 329.25 242.33 790.20 1113.66

15 Habra 3092 4638.00 5967.56 568.93 6536.49 773.00 568.93 1855.20 2614.60

16 Islampur 1071 1606.50 2067.03 197.06 2264.09 267.75 197.06 642.60 905.64

17 Bongaon 3500 5250.00 6755.00 644.00 7399.00 875.00 644.00 2100.00 2959.60

18 Coopers Camp 840 1260.00 1621.20 154.56 1775.76 210.00 154.56 504.00 710.30

19 Asansol MC 15000 22500.00 27450.00 2760.00 30210.00 5250.00 2760.00 9000.00 12084.00

20 Jiagnaj Azimganj 1477 2215.50 2850.61 271.77 3122.38 369.25 271.77 886.20 1248.95

21 North Dum Dum 1140 1710.00 2200.20 209.76 2409.96 285.00 209.76 684.00 963.98

22 Beldanga 210 315.00 405.30 38.64 443.94 52.50 38.64 126.00 177.58

23 Purulia 915 1372.50 1765.95 168.36 1934.31 228.75 168.36 549.00 773.72

24 Dhuliyan 3580 5370.00 6909.40 658.72 7568.12 895.00 658.72 2148.00 3027.25

25 Tufanganj 730 1095.00 1408.90 134.32 1543.22 182.50 134.32 438.00 617.29

26 Gobardanga 1230 1845.00 2373.90 226.32 2600.22 307.50 226.32 738.00 1040.09

27 Madhyamgra 1510 2265.00 2914.30 277.84 3192.14 377.50 277.84 906.00 1276.86

28 Mekhliganj 192 288.00 370.56 35.33 405.89 48.00 35.33 115.20 162.36

47379 71068.50 89941.47 8717.74 98659.21 13344.75 8717.74 28427.40 39463.68

ULB Share for ID
1st Installment of 

Central Share

1st Installment of 

State Share

Total

Rs. In Lakh

Sl. No. Name of the ULBs 
Number of DUs 

proposed
Central Share

State Share Beneficiaries 

Contribution



Progress so far : Implementation of PMAY ςHFA (U) in West Bengal: 
Salient features 

 

ÅBeneficiary led construction is implementing by beneficiary herself / himself by 

procurement of material and labour and for this purpose beneficiary has opened a Bank 

A/C  exclusively for this program and keeping their contribution in the same A/C. ULBs are 

transferring funds to the beneficiaries A/C. 

 

ÅBeneficiary has given an undertaken stating the she/ he intense to construct the DU 

herself/ himself  and to complete the work  within the schedule time frame and as per 

drawing and specification. 

 

ÅThe concerned Engineers of the ULB  and MED are providing their technical assistance to 

the beneficiaries . 

  



Key policy decisions of the State  

ÅCut-off date (date on which a beneficiary needs being 
resident in the said urban area to avail benefits from the 
scheme) set on 01 September 2015 

ÅCriteria for EWS set for monthly income of Rs. 10,000 
(annual income of Rs. 1,20,000) as per circular of State 
Housing Department 

ÅMinimum beneficiary contribution for beneficiary led 
construction vertical set as follows: 

Category Minimum 
contribution in Rs. 

Cities with population less than 5 lakh 25,000 

Cities with population more than or equal to 5 lakh 35,000 

ÅPricing for other verticals to be set separately by the State 



Key policy decisions of the State  

ÅDwelling unit size set for different verticals as follows 
(carpet area in sq. meters): 

Category Beneficiary 
led 
construction 

Redevelopm
ent of slums 
using PPP 

Affordable 
housing in 
partnership 

Credit linked 
subsidy scheme 

EWS 25 30 30 30 

LIG NA NA NA Upto 60 

Å10 per cent of cost of Dwelling Unit set aside over and 
above for development of infrastructure works (Beneficiary 
Led Construction only); to be shared equally between State 
and ULB. 

ÅBudget provision for State Share /  Additional State Share 



Some Glimpses of DUs under PMAY-HFA(U)  








